


Network Connection or relocation process




Stage	Application	Design	Construction	Electrification	Warranty
	Lodging a connection or relocation application, Ausgrid assessment and confirming design requirements.	Preparation of compliant designs, environmental assessments and design certification for lodging with council.	Construction planning, installation of assets per design and completing requirements for outages.	Pre-electrification planning, connection of assets to the network and compliance checks.	Project close activities and commencements of the warranty period.
Duration	4-10 weeks	8-15 weeks	2-12 months	6 weeks	3 years


DESIGN



CONSTRUCTION



PRIVATE INSTALLATION



LEGEND: *Indicates best endeavour timeframes. All days refer to business days, unless noted otherwise. Customer/ASP action